Message

From: Gupta, Prashant K [Prashant.Gupta@Honeywell.com]

Sent: 11/10/2020 8:19:12 PM

To: Pope, Robert [Pope.Robert@epa.gov]; kkessler [kkessler@montrose-env.com]

cC: Jim McNamara [Jim.McNamara@dnr.ga.gov]; Monroy, Gina [Monroy.Geraldine@epa.gov]
Subject: RE: [External] RE: LCP Chemicals- OU2 Schedule

Hi Rob, thanks for the approval, however there are some corrections that need to be made in the letter, looks like you
accidently put start dates instead of the finish dates for the submittals. The correct dates from the September 22, 2020
schedule are below:

DOCUMENT SUBMITTAL DATE

Draft Baseline Risk Assessment Technical Memorandum 10/19/2020

Draft Baseline Risk Assessment Remedial Investigation 1/2/2021

Chapter

Draft Remedial Investigation Report 2/1/2021

Draft Remedial Action Objective Tech Memorandum 5/22/2021

Draft Remedial Alternatives Screening Technical 8/20/2021

Memorandum

Draft Feasibility Study Report 12/3/2021
Thanks,

Prashant K. Gupta

Remediation Manager

Honeywell

Remediation and Redevelopment Group
973-722-1656 (cell)

Prashant. Gupla@Honsywell com
www Honeyweld com

From: Pope, Robert <Pope.Robert@epa.gov>

Sent: Monday, November 9, 2020 6:07 PM

To: Gupta, Prashant K <Prashant.Gupta@Honeywell.com>; kkessler <kkessler@montrose-env.com>
Cc: Jim McNamara <Jim.McNamara@dnr.ga.gov>; Monroy, Gina <Monroy.Geraldine@epa.gov>
Subject: [External] RE: LCP Chemicals- OU2 Schedule

Prashant,

| hope you are doing well and staying safe. Please find attached EPA’s approval of the schedule, formalizing the
submittal dates of the major draft documents. While some are not primary documents, it is important that we have
dates committed to for submittal so that we can continue to move forward. EPA is aware there may be project delays,
but it is our expectation that we will all continue to strive to move forward and adjust as needed.

Sincerely,
Robert H. Pope, GS-14

Senior RPM
Superfund and Emergency Management Division
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USEPA Region 4
(404) 562-8506 work
(404) 272-5799 mobile

From: Gupta, Prashant K <Frashant. Gupta@Honevwell com>

Sent: Wednesday, September 23, 2020 8:07 AM

To: Pope, Robert <Pope. Roberti@ epa. gov>; kkessler <kksssler@montrose-snv.com>
Subject: LCP Chemicals- OU2 Schedule

Rob, As requested per your letter dated August 14,2020, please find the OU2 RI/FS schedule.
Please feel free to call if you have any questions.

Prashant K. Gupta

Remediation Manager

Honeywell

Remediation and Redevelopment Group
973-722-1656 (cell)

Prashant. Gupla@Honsywell com
www Honeyweld com
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